
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 08/12/2013

to 06/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14583-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/06/2014

Contract Location: Time Allowed:

SR 95 BEGINNING WEST OF SR 151 AND EXTENDING EAST OF SR 1

 

Contractor:

NORTHWEST GEORGIA PAVING, INC. Date Let:

P. O. BOX 578 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CALHOUN GA 30703-0578 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/06/2013

08/12/2013

05/01/2014

00/00/0000

00/00/0000

293 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 101.37

297 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,379,973.82

$1,379,973.82

$943,678.87

31.69%

Counties:

Walker

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004529      $1,379,973.82 $1,379,973.82 $943,678.87 31.62% $436,294.95

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 08/12/2013

to 06/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14583-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/06/2014

Project Number: M004529      SR 95 - MILL, PLMX RESF & SHLDR REHAB

 

M004529                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $349,826.36 $0.00 $349,826.36

Non-Participating $87,456.59 $0.00 $87,456.59

Total Earnings $437,282.95 $0.00 $437,282.95

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $437,282.95 $0.00 $437,282.95

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($988.00)

Total: $436,294.95 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $436,294.95

($988.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 08/12/2013

to 06/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14583-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/06/2014

Project Number M004529      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 62000.000 .250

M004529

 

.250 $15,500.00 $15,500.00

0025 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  1,600.000 .000

 85.000 1,600.000

 

 

1,600.000 $136,000.00 $136,000.00

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  4,170.000 .000

 82.000 3,465.270

 

 

3,465.270 $284,152.14 $284,152.14

0040 413-1000     BITUM TACK COAT GL  11,652.000 .000

 0.010 3,081.000

 

 

3,081.000 $30.81 $30.81

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  1,140.000 .000

 6.000 266.667

 

 

266.667 $1,600.00 $1,600.00

Category Amount: $437,282.95 $437,282.95

Project Total Amount: $437,282.95 $437,282.95


